

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Minor Irrigation – “Improvements to Pedda Cheru, Peddamandadi (V & M), Mahabubnagar District” – Work dropped under RIDF XV – Proposal to sanction under NSP - Administrative approval for Rs.95.00 lakh – Accorded – Orders – Issued

=====

IRRIGATION & CAD (IW: MI.T2) DEPARTMENT

G.O. Rt. No: 1234

Dated: 30.12.2013

Read the following:-

1. G.O Ms No. 6, I & CAD (PW: EA) Deptt., dated 22.01.2010
2. From the Chief Engineer, Minor Irrigation (T), Hyderabad, letter no. DCE (MI)/OT3-T4/ Peddamandadi/10, dated 19.06.2013
3. From the Chief Engineer, Minor Irrigation (T), Hyderabad, letter no. DCE (MI)/OT3-T4/ Peddamandadi/10, dated 23.07.2013
4. From the Chief Engineer, Minor Irrigation (T), Hyderabad, letter no. DCE (MI)/OT3-T4 /Peddamandadi/10, dated 19.09.2013

<o0o>

ORDER:-

In the letters 2nd to 4th read above, the Chief Engineer, Minor Irrigation (T), Hyderabad, has submitted an estimate for the work “Improvements to Pedda Cheru, Peddamandadi (V&M), Mahabubnagar District” was administratively approved for an amount of Rs.95.00 lakh under G.O Ms No. 6, I & CAD (PW:EA) Dept., dated 22.01.2010 under NABARD – RIDF – XV. The estimate for the above work was technically sanctioned for Rs.95.00 lakh vide CER.No.149/2010-2011 dated 23.11.2010. The work is entrusted to M/s. Venkateshwar Constructions, Hyderabad vide T.O Agt/No 129/11-12 dated 31.03.2012 @ 25.11 % less than the ECV of Rs.85,23,143.00 with SSR 2010-11. Now the work is in progress. The work is almost completed except providing revetment to bund to a tune of Rs.10,89,019/-. The work done so far is Rs.63,05,244.00. The work was delayed due to local problems and heavy rains. In addition, there was serious shortage of sand in Mahabubnagar District due to which the work was stopped. Further, he has stated that no expenditure was incurred on the above work so far. Since, no expenditure was incurred, reimbursement claims could not be sent during the year 2012-13. As per the review meeting by the Secretary, I&CAD with the NABARD Officials, the work was dropped from NABARD RIDF XV. Hence, he has requested to accord administrative approval for Rs.95.00 lakh under Normal State Plan.

2. Government, after careful examination of the matter hereby accord administrative approval for Rs.95.00 lakh (Rupees ninety five lakh only) for the work “Improvements to Pedda Cheru, Peddamandadi (V & M), Mahabubnagar District”.

3. The amount of Rs.95,00,000/- (Rupees nine five lakh only) sanctioned at para 2 above shall be debited to the Head of Account “4702 - COL on M.I – MH 101 – Surface Water - GH (11) Normal State Plan – SH (21) - Restoration of MI Tanks – 530 Major Works - 531 Other expenditure”.

4. The Chief Engineer, Minor Irrigation (T), Hyderabad, shall take further necessary action accordingly to complete the work within a stipulated period without fail and furnish utilization certificate to the Government.

5. This order issues with the concurrence of Finance (Exp. PW-I) Department vide their U.O.no.29721/715/Exp.PW (I)/13, dated 06.12.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.ARAVINDA REDDY
SPECIAL CHIEF SECRETARY TO GOVERNMENT (FAC)

To

The Chief Engineer, Minor Irrigation (T), Hyderabad,
The District Collector, Mahabubnagar.

Copy to:

The Accountant General, Andhra Pradesh, Hyderabad,
The Director of Works Accounts, M.J.Market Road, Hyderabad,
The OSD to Minister for MI, APSIDC, LI, WALAMTARI & GWD,
The PS to Spl.C.S. to Government, I & CAD Department,
The PS to Spl.Secy to Government, I & CAD Department,
SF/SC (C.no.15180/MI.T2/2013).

// FORWARDED: BY ORDER //

SECTION OFFICER